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Ref: REQUEST TO EXTEND THE PERIOD OF CONTRACT AWARD FOR NINE
SHOPP PROJECTS AND ONE STIP PROJECT, PER FY 2005-06 STIP/SHOPP
ALLOCATION PLAN
WAIVER-06-16

RECOMMENDATION:

The Department of Transportation (Department) recommends the California Transportation
Commission (Commission) approve the time extensions for the period of time indicated for each
project on the attachment.

ISSUE:

On November 3, 2005, the Commission allocated $195,407,000 for the construction of ten SHOPP
projects identified on the attached list. On September 29, 2005, the Commission allocated
$12,882,000 for the construction of two STIP projects also identified on the attached list. In
accordance with the Commission’s FY 2005-06 STIP/SHOPP Allocation Plan and Criteria, the
deadline to award contracts for the projects allocated in September 2005, is March 29, 2006; for
projects allocated in November 2005, the deadline to award is May 3, 2006. The Department is
requesting an extension for contract award as authorized under the allocation plan. The attachment
also shows the details of each of these projects and the delays that have resulted in the extension
request.

BACKGROUND:

Resolution G-03-19, State Transportation Improvement Program (STIP) Guidelines, adopted by the
Commission on December 11, 2003, stipulates that funds allocated for Department construction
projects are available for contract award for a period of 12 months from the date of allocation. The
Guidelines further stipulate that the Commission may approve a waiver to the contract award

deadline one time only for up to 20 months in accordance with Section 14529.8 of the Government
Code.

At its July 2005 meeting, the Commission adopted the FY 2005-06 STIP/SHOPP Allocation Plan
and Criteria, which limited FY 2005-06 allocations to projects ready to proceed to construction
within six months. The FY 2005-06 STIP/SHOPP Allocation Plan and Criteria also requires the
receiving agencies to request a time extension if the project will not be awarded within the six
months.
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Allocated Department's Request
Project |District [County |Route PPNO/ PROJECT LOCATION Fund Amount REASON FOR DELAY Months | until end of
Number EA DESCRIPTION Source| (x $1,000) (month-yr)
1 3 PLA 49 4776/0A4104  |In Auburn, on Route 80 from Chana | STIP | $ 5,260 |In September 2005, funds were allocated for this project in Placer County. The project was first 9 December-06
Drive to Quartz Drive. Operational amended into the FTIP and then advertised on November 21, 2005. Bids were opened on January 10|
improvements, channelization, 2006. There was one bidder, and the bid was 151% above the Engineer's Estimate. The Department
intersection and drainage rejected the bids and is working with the Placer County Transportation Planning Agency (PCTPA),
improvement and shoulder widening. Placer County, and the City of Auburn to re-scope the project to deliver within the available funding.
The Department is requesting an award extension of nine months in order to work with its partners to
re-scope, repackage and re-advertise the project PS&E.
22— 4 falal 680 0274H/228554 InContra-Costa-C: |m+y n-l SHP $ 712’)'7 In-S F‘ b ’7(\!\:’ funds-were-all ted-for-this pi tin-Contra-Costa f‘nnmiy to- truct oy maw 2 May_gg
WITH- 680-in-the-town-of Danvilleand-Gity j ised-on-Decembe
DRAWN of San-Ramon.—TFhe-projectis-an-
PRIOR perationalimprovementprojectt
TOCTC construct northbound-and
MEETIN southbound-auxiliary-lanes-on
G Interstate-680-
3 4 [Ya) 85 0440G/165944 |In-Santa-Clara-Countyinthe-citiesoff SHOPR( $ 2.064 [ta-N ber2005-funds-were-allocatedfor-this-projectin-Santa-Clara-County—The-projectwas 8 September-06
WITH- Sunnyvale-and-Meuntain-View—This e-open pare
DRAWN projectprop to-provide-highway is-going-through-a-good-faith-h g—Fhe-Depart tisrequesting-an-award-extension-of si thd
PRIOR planting-and-irrigation-and in-order-to-award-or re-advertise.
TO CTC inty hicl :HII uts.
MEETIN
4 8 RIV 91 0077E/474104 |In Riverside County, the project is to | SHOPP | $ 2,439 [In November 2005, funds were allocated for this project in Riverside County. The project was 2 August-06
provide irrigation upgrade, removal advertised December 19, 2005, bids were opened March 30, 2006. The Department is requesting an
and replacement of groundcover, award extension of two months in order to evaluate the bids, determine DBE eligibility, and award the
and shrubs. contract.
5 6 Fre 41 1411/431804  |In Fresno from Broadway to First SHOPP| $ 3,247 |In November 2005, funds were allocated for this project in Fresno County. The project was advertised| 6 November-06
Street. This project proposes to on November 28, 2005, and bids were opened on January 18, 2006. There was only one bid, and it
restore and replace highway was 45% over the Engineer's Estimate. The Department decided to reject the bid and repackage.
landscaping, provide weed and The Department is requesting an award extension of six months in order to down scope, re-advertise
erosion control and upgrade and award the project.
irrigation system.
6 6 KER 41 3321A/3829U4 |In Kern,King and King counties on SHOPP|$ 14,315 |In November 2005, funds were allocated for this project in Kern County. The project was advertised 6 November-06
Highway 41. This project is to widen on November 28, 2005. Bids were opened February 22, 2006, but no bids were received. The
shoulders, realign curves, raise Department revised the PS&E based on feed back from the industry. The new bid opening is May 17,
grade on new alignment, and do an 2006. The Department is requesting an award extension of six months in order to award the project.
AC overlay. It will also monitor,
identify and process archeological
and paleontological materials.
7 6 KER/ 41 3321B/382934 |In Kern, King and King counties on | SHOPP| $ 1,000 |Combined projects #7 and #8 with project #6- PPNO 3321A for construction mitigation. 6 November-06
KIN Highway 41. This project is to widen

shoulders, realign curves, raise
grade on new alignment, and do an
AC overlay. It will also monitor,
identify and process archeological
and paleontological materials.
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Allocated Department's Request
Project |District [County |Route PPNO/ PROJECT LOCATION Fund Amount REASON FOR DELAY Months | until end of
Number EA DESCRIPTION Source| (x $1,000) (month-yr)
8 6 KIN 41 4205A/321504 |In Kern,King and King counties on SHOPP| $ 9,388 |Combined projects #7 and #8 with project #6-PPNO 3321A for construction purposes. 6 November-06
Highway 41. This project is to widen
shoulders, realign curves, raise
grade on new alignment, and do an
AC overlay. It will also monitor,
identify and process archeological
and paleontological materials.
9 7 LA 710 2163/183114  |In Los Angeles county in Los SHOPP| $ 153,408 |In November 2005, funds were allocated for this project in Los Angeles County. The project was 6 November-06
Angeles on Route 710 from Route advertised on December 5, 2005. Bids were opened on March 2, 2006. There was one bidder, and
405/710 to Firestone Boulevard. the bid exceeded the allocation with G-12. The Department is requesting an award extension of six
This project rehabilitates the months to review the options and award the project.
pavement, median and shoulder
reconstruction, replacement of metal
median barrier guard rail with
concrete barrier, and installation of
10 7 LA L5764 2752/210804  |In Los Angeles County underneath || SHOPP| $ 3,296 |In November 2005, funds were allocated for this project in Los Angeles County. The project was 6 November-06
105 at 5200 West Imperial Highway. advertised, and bids were opened January 5, 2006. The bids exceeded the project allocation. The|
The project is to construct a training Department is rescoping the project to stay within the allocation. The Department is requesting an
facility. award extension of six months in order to re-advertise and award the project.
11 12 ORA 5 2769/0A6604 |In Orange County, in Irvine at Marina| SHOPP | $ 3,278 |In November 2005, funds were allocated for this project in Orange County. The project was advertisec 6 November-06
Way Maintenance Station. The on November 28, 2005. The bids were opened on January 5, 2006. The bids were 60% over the
project is to construction a Engineer's Estimate. The Department is rescoping the project to stay within the allocation. The
Maintenance Station. Department is requesting an award extension of six months in order to re-advertise and award the
project.
12 12 ORA 405 5131/079304 |In Orange County, in Westminster at | SHOPP | $ 2,972 [In November 2005, funds were allocated for this project in Orange County. The project was advertisec 6 November-06

the Bolsa Chica Maintenance Station
Project is to construct a new
maintenance station.

on December 5, 2005. Bids were opened on January 26, 2006. Seven bids were received; all
substantially exceeded the allocation. The Department rejected the bids and is re-packaging the
project. The Department is requesting an award extension of six months in order to re-advertise and
award.
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